
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2102 Days

11/03/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 59.28

1246 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,055,856.37

$8,397,907.21

$4,261,603.44

49.79%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,676,393.22 $8,018,444.06 $4,037,505.67 53.47% $603,066.60

351135-      $379,463.15 $379,463.15 $224,097.77 40.94% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,482,993.49 $2,956,337.97 $526,655.52

Non-Participating $870,748.31 $739,084.41 $131,663.90

Total Earnings $4,353,741.80 $3,695,422.38 $658,319.42

Stockpiled Materials $285,145.75 $340,398.57 ($55,252.82)

Gross Earnings $4,638,887.55 $4,035,820.95 $603,066.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,638,887.55 $4,035,820.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $603,066.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $124,292.31 $124,292.31 $0.00

Non-Participating $31,073.07 $31,073.07 $0.00

Total Earnings $155,365.38 $155,365.38 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $155,365.38 $155,365.38 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $155,365.38 $155,365.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  6,740.000 .000

 77.470 2,682.650

 

 

2,682.650 $207,824.90 $207,824.90

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 266.910

TL & H LIME 77.880 1,171.890

 

 

1,438.800 $91,266.79 $112,053.74

0020 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,400.000 161.990

L & H LIME 79.390 2,009.120

 

 

2,171.110 $159,504.04 $172,364.42

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 10,152.810

 19.380 1,649.770

 

 

11,802.580 $31,972.54 $228,734.00

0035 318-3000     AGGR SURF CRS TN  2,000.000 882.280

 16.250 159.070

 

 

1,041.350 $2,584.89 $16,921.94

Category Amount: $493,153.16 $737,899.00

Category Number: 0020 DRAINAGE

0040 207-0203     FOUND BKFILL MATL, TP II CY  120.000 158.741

 50.740 .000

 

 

158.741 $.00 $8,054.52

Category Amount: $0.00 $8,054.52

Category Number: 0010 ROADWAY

0075 413-1000     BITUM TACK COAT GL  13,400.000 91.000

 3.820 1,989.000

 

 

2,080.000 $7,597.98 $7,945.60

0095 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  21,000.000 .000

 1.410 7,820.000

 

 

7,820.000 $11,026.20 $11,026.20



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 500-3101     CLASS A CONCRETE CY  224.000 138.442

 575.150 11.396

 

 

149.838 $6,554.41 $86,179.33

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 184.966

 159.370 .000

 

 

184.966 $.00 $29,478.03

Category Amount: $25,178.59 $134,629.16

Category Number: 0020 DRAINAGE

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,585.000 8,588.810

 33.440 679.000

 

 

9,267.810 $22,705.76 $309,915.57

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 1,126.250

 55.180 .000

 

 

1,126.250 $.00 $62,146.48

0240 668-1100     CATCH BASIN, GP 1 EA  103.000 49.250

 2328.290 2.000

 

 

51.250 $4,656.58 $119,324.86

Category Amount: $27,362.34 $491,386.91

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 73.919

 253.690 1.573

 

 

75.492 $399.05 $19,151.57

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 10,259.000

 1.080 400.000

 

 

10,659.000 $432.00 $11,511.72

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 64.000

 55.370 4.000

 

 

68.000 $221.48 $3,765.16



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 30.000

 327.650 2.000

 

 

32.000 $655.30 $10,484.80

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 50.222

 35.560 .000

 

 

50.222 $.00 $1,785.89

0465 603-7000     PLASTIC FILTER FABRIC SY  660.000 296.333

 3.200 26.667

 

 

323.000 $85.33 $1,033.60

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 4,511.611

 1.080 .000

 

 

4,511.611 $.00 $4,872.54

Category Amount: $1,793.16 $52,605.28

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 22.000

 1522.130 .000

 

 

22.000 $.00 $33,486.86

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

Category Amount: $0.00 $174,051.06

Category Number: 0080 ROADWAY LIGHTING

0670 681-3600     LIGHTING STD, SPCL DESIGN EA  17.000 .000

 5075.000 2.000

TYPE B

 

2.000 $10,150.00 $10,150.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 ROADWAY LIGHTING

0675 681-6246     LUMINAIRE, TP 2, 250 W, HP SODIUM EA  137.000 .000

 1339.800 22.000

 

 

22.000 $29,475.60 $29,475.60

0685 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  13.000 .000

 2030.000 6.000

 

 

6.000 $12,180.00 $12,180.00

0695 511-1000     BAR REINF STEEL LB  5,500.000 1,116.000

 0.990 868.000

 

 

1,984.000 $859.32 $1,964.16

0710 681-3600     LIGHTING STD, SPCL DESIGN EA  60.000 .000

 5582.500 10.000

TYPE A

 

10.000 $55,825.00 $55,825.00

0745 682-6120     CONDUIT, RIGID, 2 IN LF  500.000 100.000

 7.110 40.000

 

 

140.000 $284.40 $995.40

0750 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  6,000.000 687.000

 5.080 115.000

 

 

802.000 $584.20 $4,074.16

0755 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  4,000.000 715.000

 6.090 1,780.000

 

 

2,495.000 $10,840.20 $15,194.55

Category Amount: $120,198.72 $129,858.87

Category Number: 0050 EROSION CONTROL

0815 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  610.000 212.445

 38.640 26.667

 

 

239.112 $1,030.41 $9,239.29

Category Amount: $1,030.41 $9,239.29



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TRAFFIC SIGNALS

0920 615-1200     DIRECTIONAL BORE - LF  2,330.000 .000

 7.110 865.000

3 IN

 

865.000 $6,150.15 $6,150.15

0925 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 .000

 3.000 865.000

 

 

865.000 $2,595.00 $2,595.00

Category Amount: $8,745.15 $8,745.15

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0970 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  1,670.000 379.333

 50.740 31.000

 

 

410.333 $1,572.94 $20,820.30

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 791.250

 135.300 .000

 

 

791.250 $.00 $107,056.13

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $1,572.94 $210,043.16

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,283.470

 1.000 -63,745.030

(IN# 1)

                                                            

-67,028.500 $-63,745.03 ($67,028.50)

Category Amount: $-63,745.03 $-67,028.50



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 06/04/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0028

07/07/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .694

 238751.240 .021

STP00-3213-00(003)

                                                            

.715 $5,013.78 $170,707.14

9060 210-0100     GRADING COMPLETE - LS  .000 .740

 1267206.600 .030

STP00-3213-00(003)

                                                            

.770 $38,016.20 $975,749.08

9090 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 1,619.150

 150.000 .000

TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING

                                                            

1,619.150 $.00 $242,872.50

Category Amount: $43,029.98 $1,389,328.72

Project Total Amount: $658,319.42 $4,353,741.80


